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Dakota Access Pipeline Project Weekly Report No.: 20160825-31             Docket No.: XXXX-XX-XXX 

 Order HP14-002 

DAPL WEEKLY COMPLIANCE MONITORING REPORT 

Start Date:             August 25, 2016  End Date:            August 31, 2016   

Preparer:            Ryan Coleman   Title:              Compliance Monitor   

Administrative Hours:     16   Monitoring Hours:  62    

I. Construction Activities Summary 

 Spread:                   Spreads 4, 5, & 6   

 Comments: 

 

 

 

 

II. Compliance Monitoring Summary 

Table 1: Compliance Summary 

SPREAD 

THIS WEEK TO-DATE 
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4 1 4     12 73 1 4   

              

5 1 6  1   11 67 2 2   

                 

6  3       5 28 1     

Construction activities along Spreads 4 and 5 during this reporting period continued to focus on 
clean-up/restoration, fencing, and valve site installations.  The horizontal directional drill of the 
James River is complete.  It is estimated that the horizontal directional drill of the Big Sioux River 
will be complete within approximately 15 days.  Bend/Setup, mainline welding, and coating are 
complete along Spread 6 while ditching and lowering-in/backfill are approximately 93% and 91% 
complete, respectively.  See Table 2 for details regarding construction progress.       
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III. Construction Progress 

Table 2: Construction Summary Through August 31, 2016 

SPREAD 4  TOTAL (ft) 358,079* 

CREW FEET THIS WEEK FEET COMPLETED % COMPLETE 

Clearing 0 358,079 100.00% 

Grading 0 358,079 100.00% 

Ditching 0 358,079 100.00% 

Stringing 0 358,079 100.00% 

Bend/Set Up 0 358,079 100.00% 

Mainline Welding 0 358,079 100.00% 

Coating 0 358,079 100.00% 

Lowering-In/Backfill 0 358,079 100.00% 

Clean-Up 59,618 203,655 56.87% 

Hydrotest 0 0 0.00% 

Final Tie-In 0 0 0.00% 

  

SPREAD 5 TOTAL (ft) 656,175 

CREW FEET THIS WEEK FEET COMPLETED % COMPLETE 

Clearing 0 656,175 100.00% 

Grading 0 656,175 100.00% 

Ditching 0 656,175 100.00% 

Stringing 0 656,175 100.00% 

Bend/Set Up 0 656,175 100.00% 

Mainline Welding 0 656,175 100.00% 

Coating 0 656,175 100.00% 

Lowering-In/Backfill 0 656,175 100.00% 

Clean-Up 43,913 367,694 56.04% 

Hydrotest 110,000 110,000 16.76% 

Final Tie-In 0 0 0.00% 

  

SPREAD 6 TOTAL (ft) 435,731* 

CREW FEET THIS WEEK FEET COMPLETED % COMPLETE 

Clearing 0 435,731 100.00% 

Grading 0 435,731 100.00% 

Ditching 62,300 403,492 92.60% 

Stringing 0 435,731 100.00% 

Bend/Set Up 21,849 435,731 100.00% 

Mainline Welding 61,408 435,731 100.00% 

Coating 94,108 435,731 100.00% 

Lowering-In/Backfill 61,698 397,274 91.17% 

Clean-Up 0 0 0.00% 

Hydrotest 0 0 0.00% 

Final Tie-In 0 0 0.00% 

*Denotes construction progress in South Dakota only  
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IV. Problem Area, Non-Compliance, and Violation Tracking 

A total of    0    problem areas were recorded during this reporting period (See Table 1). 

A total of    1    non-compliance incident was recorded during this reporting period  
(See Tables 1 and 3). 

A total of    0    violations were recorded during this reporting period  
(See Table 1). 

Table 3: Weekly Compliance Tracking Summary 

TYPE OF 
COMPLAINT 

SPREAD DESCRIPTION & RESOLUTION 

Non-
Compliance 

5 

 

An unapproved temporary workspace was inadvertently utilized during 
construction resulting in minor crop damage. It appears the incident 
occurred as a result of an irregular workspace configuration and 
inadequacies with staking of the right-of-way (ROW) limits.   
 

V. Landowner Complaint Resolution Tracking 

 A total of    1    landowner complaint was recorded during this reporting period  
(See Table 4). 

Table 4: Landowner Complaint Resolution Summary 

SPREAD 
NUMBER OF 

COMPLAINT(S) 
REASON FOR 

COMPLAINT(S) 
RESOLUTION 

4 0 N/A N/A 

      

5 1 
Off-ROW and 
Crop Damage 

The ROW limits were re-staked to prevent any further 
off-ROW incidents from occurring.  DAPL is currently 
in contact with the landowner.  A resolution to the 

incident is ongoing at this time. 

       

6 0 N/A N/A 

VI. Agency Correspondence Received 

There were no agency correspondences received during this reporting period. 


